
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:50 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Jan-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 304 Date: 13-Jun-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 9

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on the Hinge K formwork today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP Vernon HubertOperator 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments

The contractor worked on fabricating the center tub of the Westbound Hinge K form work .

The contractor also worked on setting up the jacking system to move the west tub of the Hinge K form
work to its final location. The contractor left the west tub of the form work down approximately 1 foot from
its final location yesterday.

Once the jacking system was set up, the contractor moved the west tub of the Hinge K form work to its
final location.

The contractor intends to pick the center tub and place it in its final location tomorrow morning.

001 0-HKC-000.208
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